Donia Alhosin

LOAD: 12 pts (3 done) + project management

Project Manager | Accounts, data backbone and security rules

Backup: Yousef covers you; you back up Emad. **Core features add up to the load above; one owner builds UI, logic, Firestore, tests and docs for each feature.**

Your features

Feature	Size	Due	Reviewer	What you build
1. Foundation: repo, Firebase, data model	M, 3	W1, 22 Oct	Emad	Repo with main/develop and PR rules; Firebase dev and prod projects (confirm Blaze plan before W3); Firestore collections and field names (users, projects, matches, feedback, requests, tasks); Jira board and Sprint 1; README with the collection map and branch rules
2. Design system + wireframes (done)	M, 3	Done	Bishay	Colors, fonts (Bricolage Grotesque, Figtree), spacing; shared widgets (buttons, cards, score meter); animation kit (standard durations and curves, used by Bishay for Animations); wireframes; theme config for both flavors (with Yousef); design checklist: 48 dp touch targets, 4.5:1 contrast (FR-24, NFR-13)
3. Authentication (UI + logic)	M, 3	W2, 29 Oct	Saga	Welcome, home, login, register, password reset screens; Firebase UI Auth with Google and email; session persists after restart; user document with uid and FCM token field created at first sign-in; account deletion; plain-language errors, offline message; sign-in tests (FR-01 to FR-04, US-01, US-13, UC-01)
4. Security rules + permissions	M, 3	W3-W4, 12 Nov	Yousef	Firestore rules (users read and write only their own data and their requests); rules unit tests; secrets scan (LLM key stays a Cloud Function secret); check permission prompts are explained and the app works if denied; fill the rules items of the security checklist (NFR-07, NFR-08, NFR-10, NFR-11)
If time: Task board	5	26 Nov	Rotates	Task model and rules, board view, detail and create screens, tests; start only after the 12 Nov core freeze

Handoffs

- **Others wait on you:** Everyone waits on Foundation (collections merged to develop and written in the README) and on your design system (theme and shared widgets merged, done). Yousef's requests need your user document. Saga's security report needs your rules.
- **You need first:** Your own theme and the app shell (Yousef) for Authentication; request document shape (Yousef, 5 Nov) for the rules.

Project manager duties (on top of the points): Monday sprint planning and capacity check, weekly supervisor update, Jira epics, KPI tracking (notification delivery, uptime, adoption, collaboration activity, sprint delivery, milestones). Final: document your features, pilot and KPI figures, final supervisor update.

Timeline

W1 16-22 Oct	W2 23-29 Oct	W3-W4 30 Oct-12 Nov	W5-W6 13-26 Nov	Final 27-30 Nov
Foundation, design system and wireframes (done), Jira Sprint 1	Authentication	Security rules; PM check at 12 Nov freeze	Task board (if core done)	Document features, pilot and KPI figures, final supervisor update

Recommendations

- Do Foundation in the first days and write the collection map in the README that day.
- Create the user document (with the FCM token field) early in W2.
- Fix PM slots (Monday planning, Friday supervisor update) so they never eat feature time.
- Start the Task board only after the 12 Nov freeze.
- Keep the 48 dp and 4.5:1 checklist in the design system so every owner can self-check.
- Your open work is 9 points; Bishay (7 points) can help with if-time work first.

Donia Alhosin

LOAD: 12 pts (3 done) + project management

Project Manager | Accounts, data backbone and security rules

Definition of done

UI built with the design system; logic and state work; Firestore data and rules in place; tests written and passing; animation on key screens (with Bishay); reviewed by a different person; tested by someone other than the author; docs written in the same pull request.

Key dates: 22 Oct foundation, app shell, theme, CI. 29 Oct auth, profile, projects, AI v1 and feed, like/skip. 5 Nov requests + FCM, animations. 12 Nov core freeze. 26 Nov feature freeze. 30 Nov final builds, install link, docs, README, presentation.

Bishay Talaat

LOAD: 7 pts

Design and Brand Lead | Projects, animations, presentation, brand

Backup: Emad covers you; you back up Saga. **Core features add up to the load above; one owner builds UI, logic, Firestore, tests and docs for each feature.**

Your features

Feature	Size	Due	Reviewer	What you build
1. Projects: seed data + add/edit	M, 3	W2, 29 Oct	Emad	Project list and detail screens; add/edit form (title, description, GitHub link, needed skills); empty state; project model and seed projects in Firestore; maintainer edits only own projects; tests (FR-08 to FR-10, US-04, UC-03)
2. Animations on key screens	M, 3	W3-W4, 5 Nov	Donia	Implicit animations, TweenAnimationBuilder and transitions on sign-in, feed, requests and profile; no jank on test devices; changes to others' screens only through a pull request the owner reviews (FR-23, US-12)
3. Final presentation + demo	S, 1	Final, 30 Nov	Yousef	Deck and demo script in the brand style; every member presents their own features; demo data and test accounts ready
If time: extra animations + usability walkthrough	1	26 Nov	Donia	Extra animation sequences; walkthrough: sign in and see matches in under 2 minutes (NFR-14)

Handoffs

- **Others wait on you:** Emad's feed needs your seed projects.
- **You need first:** Feed (Emad), requests (Yousef) and profile (Saga) merged before your animation pull requests. Theme, shared widgets and animation kit are ready (Donia, done); you review that pull request.

Timeline

W1 16-22 Oct	W2 23-29 Oct	W3-W4 30 Oct-12 Nov	W5-W6 13-26 Nov	Final 27-30 Nov
Review Donia's design system; prepare Projects with mock data	Projects	Animations, due 5 Nov	Extra animations, usability walkthrough	Presentation and demo; document features

Recommendations

- Use the animation kit from Donia's design system for standard durations and curves.
- Build Projects with mock data first; seed projects must exist before the feed needs them.
- Change other people's screens only through a pull request the screen's owner reviews.
- Your load is 7: help Donia (12) with if-time work first, then ask your backup (Emad).

Definition of done

UI built with the design system; logic and state work; Firestore data and rules in place; tests written and passing; animation on key screens (with Bishay); reviewed by a different person; tested by someone other than the author; docs written in the same pull request.

Key dates: 22 Oct foundation, app shell, theme, CI. 29 Oct auth, profile, projects, AI v1 and feed, like/skip. 5 Nov requests + FCM, animations. 12 Nov core freeze. 26 Nov feature freeze. 30 Nov final builds, install link, docs, README, presentation.

Yousef Mohy

LOAD: 10 pts

App Architecture Lead | App shell, collaboration requests + FCM, CI, like/skip

Backup: Saga covers you; you back up Donia. **Core features add up to the load above; one owner builds UI, logic, Firestore, tests and docs for each feature.**

Your features

Feature	Size	Due	Reviewer	What you build
1. App shell: Flutter app, flavors, navigation	M, 3	W1, 22 Oct	Bishay	Project structure and state management; navigation with stubbed routes; Free and Pro flavors each with own app ID, icon and Firebase configuration; Firebase initialized per flavor (FR-25, NFR-02: cold start 3 s or less)
2. CI and tests setup	S, 1	W1, 22 Oct	Emad	Test folder and a widget test example; CI runs analysis and tests on every pull request; coverage report for matching logic (NFR-16)
3. Collaboration requests + FCM	L, 5	W2 start, W3-W4, 5 Nov	Saga	Request to collaborate with a short message; requests list (pending, accepted, declined); maintainer accept/decline; notification permission asked at the moment of use; one request per project; Cloud Functions send FCM on new request and status change; FCM token handling; delivery test script with timestamps (10 s or less in 95%) (FR-18 to FR-22, US-07 to US-11, NFR-03)
4. Like/skip feedback	S, 1	W2, 29 Oct	Emad	Like and skip buttons on the feed card; feedback document per user and project in Firestore; tests (FR-15, US-06, UC-05)
If time: Task alerts	3	26 Nov	Saga	FCM alerts for task assignment and status changes, reusing your FCM pattern (FR-29)

Handoffs

- **Others wait on you:** All screens wait on your app shell. Donia's rules need your request document shape. Emad's prompt evaluation needs your like/skip storage.
- **You need first:** User document (Donia, 29 Oct); feed card widget merged mid-week (Emad); theme (Donia).

Timeline

W1 16-22 Oct	W2 23-29 Oct	W3-W4 30 Oct-12 Nov	W5-W6 13-26 Nov	Final 27-30 Nov
App shell, CI	Like/skip; start request Cloud Function	Requests + FCM, due 5 Nov; help with first build	Task alerts	Document features; support Saga on release builds

Recommendations

- Get the app running with stubbed routes before 22 Oct.
- Start the request Cloud Function in W2 with a fake user document, then swap in Donia's real one.
- Write the FCM delivery test script while you build, not after.
- If your core finishes early, take Task alerts: you already own the FCM pattern.

Definition of done

UI built with the design system; logic and state work; Firestore data and rules in place; tests written and passing; animation on key screens (with Bishay); reviewed by a different person; tested by someone other than the author; docs written in the same pull request.

Key dates: 22 Oct foundation, app shell, theme, CI. 29 Oct auth, profile, projects, AI v1 and feed, like/skip. 5 Nov requests + FCM, animations. 12 Nov core freeze. 26 Nov feature freeze. 30 Nov final builds, install link, docs, README, presentation.

Emad Hany

LOAD: 8 pts

AI and Prompt Lead | AI matching + feed, prompt evaluation

Backup: Donia covers you; you back up Bishay. **Core features add up to the load above; one owner builds UI, logic, Firestore, tests and docs for each feature.**

Your features

Feature	Size	Due	Reviewer	What you build
1. AI matching + match feed	L, 5	W1 skeleton; v1 29 Oct; tuned 12 Nov	Saga	Ranked feed screen with score meter and short reason; feed card widget; loading, empty and fallback-notice states; Cloud Function for matching (LLM key as a function secret); structured profile and prompt; cache per user; skills-based fallback if the model fails; limit calls per user; input and output JSON frozen (FR-11 to FR-14, US-05, UC-04, NFR-01: 5 s or less for 95%)
2. Prompt evaluation + tuning	M, 3	W3-W4, 12 Nov	Yousef	Evaluation set (sample profiles and projects with relevance labels) in the repo; script run on every prompt version; versioned prompts; use like/skip feedback to compare; keep the best version and write why (FR-16; targets: relevance +15%, 50% of top-5 rated relevant)
If time: Prompt dashboard	3	26 Nov	Donia	Prompt-quality dashboard listing relevance per prompt version; tuning on real feedback; support the pilot (FR-17)

Handoffs

- **Others wait on you:** Yousef's like/skip needs your feed card. Bishay's animations need your feed merged.
- **You need first:** Seed projects (Bishay) and real profile data (Saga); use sample JSON until then. Like/skip storage (Yousef) for evaluation.

LLM choice: use Gemini Flash-Lite (currently 3.1) through a Cloud Function as the main model and test one hosted open-source model (Llama, Qwen or gpt-oss) on the evaluation set in W3-W4. Keep the model name in config. Decide the provider by end of W1 with Donia (Blaze plan, budget). Use the paid tier once real users' data is sent.

Timeline

W1 16-22 Oct	W2 23-29 Oct	W3-W4 30 Oct-12 Nov	W5-W6 13-26 Nov	Final 27-30 Nov
AI skeleton: prompt, Cloud Function, sample JSON, start evaluation set	AI v1 and feed screens	Prompt evaluation and tuning, due 12 Nov	Prompt dashboard; tuning on real feedback; support the pilot	AI docs and final evaluation results

Recommendations

- Freeze the input and output JSON with sample data in W1 so others can build against it.
- Build the skills-based fallback first: it is the safety net if the model is slow.
- Start the evaluation set in W1; labelling takes time.
- Your load is 8 on purpose because AI work is the hardest per point. Ask your backup (Donia) early if you get stuck.

Definition of done

UI built with the design system; logic and state work; Firestore data and rules in place; tests written and passing; animation on key screens (with Bishay); reviewed by a different person; tested by someone other than the author; docs written in the same pull request.

Key dates: 22 Oct foundation, app shell, theme, CI. 29 Oct auth, profile, projects, AI v1 and feed, like/skip. 5 Nov requests + FCM, animations. 12 Nov core freeze. 26 Nov feature freeze. 30 Nov final builds, install link, docs, README, presentation.

Saga Maher

LOAD: 10 pts

Quality, Security and Release Lead | Profile + GitHub data, release builds, test report

Backup: Bishay covers you; you back up Yousef. **Core features add up to the load above; one owner builds UI, logic, Firestore, tests and docs for each feature.**

Your features

Feature	Size	Due	Reviewer	What you build
1. Profile + GitHub data	L, 5	W1 fetch; W2 due 29 Oct	Bishay	Profile screens: add, edit, remove skills, short bio; GitHub stats (languages, repositories, contributions); fetch public GitHub data, cache and refresh in batches; fixed sample JSON before the real API works; save to Firestore; mapping tests (FR-05 to FR-07, US-02, US-03, UC-02, NFR-12)
2. Obfuscated builds + release	M, 3	First build 12 Nov, final 30 Nov	Donia	Release signing, code obfuscation, symbol files stored safely; Android App Bundle (.aab); signed build on an install link (GitHub Releases or Firebase App Distribution); 5-line install guide in the README; Free and Pro icons and app IDs checked; test on a clean device (FR-26, FR-27, US-14, NFR-09)
3. Test and security report + README	S+S, 2	12 Nov, final 30 Nov	Bishay	Test and security report: each FR linked to a test case, bug list, checklist 100%, stability and coverage figures; README assembled (everyone writes their own sections) (NFR-11, NFR-17)
If time: Regression + Pro-only extras	3	26 Nov	Bishay	Regression tests on all features; Pro-only extras

Handoffs

- **Others wait on you:** Emad's matching uses your profile data.
- **You need first:** Flavors (Yousef, 22 Oct) for the release builds.

Timeline

W1 16-22 Oct	W2 23-29 Oct	W3-W4 30 Oct-12 Nov	W5-W6 13-26 Nov	Final 27-30 Nov
GitHub fetch and sample JSON; start test and security checklist	Profile screens and Firestore	Obfuscated build tested by 12 Nov; first report	Regression tests, Pro-only extras	Final builds, install link, final report, README

Recommendations

- In W1 return a fixed sample profile so Emad can start the same week.
- Cache GitHub data from the first version to avoid rate limits.
- Test an obfuscated build by 12 Nov, not on the last day.
- Write your report as you test: link each requirement to a test case while the feature is fresh.

Definition of done

UI built with the design system; logic and state work; Firestore data and rules in place; tests written and passing; animation on key screens (with Bishay); reviewed by a different person; tested by someone other than the author; docs written in the same pull request.

Key dates: 22 Oct foundation, app shell, theme, CI. 29 Oct auth, profile, projects, AI v1 and feed, like/skip. 5 Nov requests + FCM, animations. 12 Nov core freeze. 26 Nov feature freeze. 30 Nov final builds, install link, docs, README, presentation.